



South Fayette Township School District

3680 Old Oakdale Road · McDonald, PA 15057-2580

September 2025 Campus Construction Update

The following is our monthly update for our current and upcoming facility projects. Be sure to check out the District's website if you are interested in more detailed progress.

Intermediate School Additions and Alterations

Overview of Project: The Intermediate School project includes a three-story wing added on the side of the building closest to Oakdale Road, along with the addition of three classrooms (one per floor) in the back left corner of the main classroom section, and the conversion of the third floor rooftop garden area into an orchestra room.

- The three interior SGI rooms in the back of each floor now have a hallway doorway so the spaces may be used more effectively for student instruction.
- The shell of the Orchestra Room has been built and the exterior brick has been laid.
- The foundation for the three-floor corner classrooms has been laid.
- Sitework and preliminary foundation work is occurring for the additional wing.
- The playground will be impacted for the first few weeks of school. Students have been provided with an alternative location for recess.

Elementary School

Overview of Project: Plans are underway for the design of the new K-2 Elementary School. The architects have been meeting with administrators, educators, and school personnel to finalize the design of the building. We tentatively expect to go out to bid on or around January 2026.

Once bids are awarded, the construction project will last approximately 30 months.

Bus Depot/Maintenance Building

Plans are also underway for moving the bus depot/maintenance facility across from the campus at the former Dimun Property. We expect to go out to bid early this fall and start construction in early spring 2026.

Middle School Pool Upgrades

Maintenance and upgrades to the pool facility occurred over the summer. The rooftop HVAC unit that was supposed to arrive at the end of June is now set to arrive in October with chain supply

being cited by the manufacturer as the cause for the delay. The pool will be operational until the HVAC unit arrives and is installed. We are expecting to close the pool for a short period of time during the installation of the HVAC unit.

Thank you for your patience as we continue to upgrade our facilities.

With Lion Pride,

Dr. Michelle Miller

Superintendent