

BRENTWOOD BOROUGH SCHOOL DISTRICT

NEW ELEMENTARY SCHOOL MONTHLY PROJECT UPDATE



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Admin Waiting Area



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Principals' Offices



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Admin Conference Room



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Admin Work Room



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Admin Restrooms



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Health Suite



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Health Suite Restroom



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Security Office



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Gym



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Gym Restrooms



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A - Main Corridor



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A - Lobby



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Front Vestibule



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A Progress



Remaining Work:

- Complete storefronts & Calwalls
- Finish ceramic tile
- Sprinklers
- Ceiling grid in corridor, lobby & vestibule
- Lighting
- Ceiling Tile
- Gym equipment
- Flooring
- Doors & hardware
- Bleachers
- Fire extinguisher cabinets
- Main entrance canopy
- Final cleaning
- Punch list



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area B – Restrooms at Storm Shelter / Cafeteria



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area B – Storm Shelter / Cafeteria



Work Remaining:

- Install remaining 2 shrouds for roof penetrations
- Wood panels, ballasts & ceramic tile
- Ceilings & light fixtures
- Flooring & base
- Final cleaning & punch list



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area B - Kitchen



Work Remaining

- Final connections
- Final cleaning & punch list
- Start-up
- Inspections



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - Ground Floor – Typical Classroom



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - Ground Floor – Art Classroom



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - Ground Floor – Music Classroom



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - Ground Floor – IT Room



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - Ground Floor – Corridor at Elevator



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C – Ground Floor



Work Remaining:

- Peg Boards
- Punch list



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 1st Floor – Typical Classroom



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 1st Floor – Title 1



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 1st Floor – Life Skills



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 1st Floor – Media Center



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C 1st - Floor – Media Center from Corridor



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 1st Floor – Corner Classroom



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 1st Floor – Learning Support



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 1st Floor – Title 1



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 1st Floor – Restrooms



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C – 1st Floor



Work Remaining

- Finish flooring & base
- Peg Boards
- Nanowall
- Finish final clean
- Punch list



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 2nd Floor – Typical Classroom



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 2nd Floor – Corner Classroom



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 2nd Floor – Faculty Lounge



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 2nd Floor – Speech



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 2nd Floor – Restrooms



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C – 2nd Floor – Overall Progress



Work Remaining:

- Peg Boards
- Finish final clean
- Punch list



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 3rd Floor – Typical Classroom



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C - 3rd Floor – Corner Classroom



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C – 3rd Floor – Restrooms



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C – 3rd Floor – SGI



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C – 3rd Floor – Counseling



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C – 3rd Floor



Work Remaining:

- Countertops
- Peg Boards
- Sinks and final plumbing connections
- Finish final clean
- Punch list



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area C – Roof – Metal Panels



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC



Area C – Roof



Work Remaining:

- Turf installation
- Fencing
- Metal coping & metal panels
- Doors & hardware
- Flooring
- Electrical devices on metal panels
- Canopies
- Cameras
- Final clean & punch list



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC



Area C – Stairwell 1



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Work Remaining:

- Painting
- Flooring
- Final Cleaning
- Punch list

Area C – Stairwell 2



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Work Remaining:

- Flooring
- Final Cleaning
- Punch list

Area A – Courtyard



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Area A – Remaining Brick



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Bollards



HHS DR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

Prep for Sidewalks



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

OVERALL PROGRESS



Upcoming Work:

- Finish drywall in Area A
- Finish painting in Area A
- Finish plumbing fixtures in Area C
- Complete brick installation
- Continue MEP Start Up
- Complete playground surfacing
- Complete metal panels
- Front entrance canopy
- Site Concrete
- Asphalt Paving
- Complete Storm Work

Project Schedule:

- MCMS has developed a final schedule for completion at the end of November.

Project Stats:

- Project is at 269 day with no recordable injury



HHSDR
ARCHITECTS
ENGINEERS



Massaro
CM SERVICES, LLC

THANK YOU!

QUESTIONS?

