


Trimble Local School District

Board of Education District Office
One Tomcat Drive
Glouster, Ohio 45732-9335
p.740.767.4444
f.740.767.4901



Dave Owen, President
Kathleen Trace, Vice President
Norma Arnold, Board Member
Kevin Coey, Board Member
John Standley, Board Member

John Hurd, Superintendent
Jared M. Bunting, Treasurer/CFO

trimble.k12.oh.us

Staff, Students, and Community:

As you know last summer Glouster stadium was condemned and determined unsafe for use for the 2017-2018 school year causing alternative plans being developed, which included temporary seating and other accommodations to permit the fall sports season to continue. Many hours of planning, fundraising, and work have occurred since that time in an effort to secure a new stadium not only for our students but the community. It was our goal to have temporary occupancy and the grandstands installed for our first home contest which is next Friday vs Belpre High School. Due to weather issues which have delayed our bleacher installation crew, this date cannot be met.

After having a discussion with our board president, high school principal, athletic director and head football coach the decision was made to relocate next Friday's game to a neutral site. Athens High school has offered, and we have agreed to play our contest against Belpre at 7:30 p.m. at R Basil Rutter Field. The field committee and district are committed to having the field playable by the 22nd of September when we host Cincinnati Hills Christian. I truly appreciate all the work which has been completed to this point. The volunteerism has been second to none and without it, this project would not have made the progress it has to this point. We appreciate your patience and hope that this delay will only end in a positive outcome not only for the students of Trimble Local, but also the community.

Regards,

A handwritten signature in blue ink, appearing to read 'John Hurd', with a long horizontal flourish extending to the right.

John Hurd, Superintendent