



South Fayette Township School District

3680 Old Oakdale Road · McDonald, PA 15057-2580

May 2025 Campus Construction Update

The following is our monthly update for our current and upcoming facility projects. As summer approaches, we will resume monthly updates in August, but be sure to check out the District's website if you are interested in our progress over the summer months.

Intermediate School Additions and Alterations

- The Intermediate School project includes a three-story wing added on the side of the building closest to Oakdale Road, along with the addition of three classrooms (one per floor) in the back left corner of the main classroom section, and the conversion of the third floor rooftop garden area into an orchestra room.
- The contractors have been quite busy in preparation for construction. They started to mobilize and have moved topsoil at the site of the addition. Over the summer months, we can expect to see a lot of progress in and around the IS building.
- We have moved nearly all of the summer programs in the IS to other buildings. The IS office, however, will remain open Monday-Thursday during the summer months.

Elementary School

- Plans are underway for the design of the new K-2 Elementary School. The architects have been meeting with administrators, educators, and school personnel to finalize the design of the building. We tentatively expect to go out to bid on or around January 2026. Once bids are awarded, the construction project will last approximately 30 months.

Bus Depot/Maintenance building

- Plans are also underway for moving the bus depot/maintenance facility across from the campus at the former Dimun Property. We expect to go out to bid early this fall and start construction in early spring 2026.

With Lion Pride,

Dr. Michelle Miller

Superintendent